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ESTIMATE RUN 07/08/2002

ESTIMATE SUMMARY 08:51:13

CONTID: C13792         ESTIMATE NO: 0002 PROG 1999

PCN: 13792-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2002 R-6 SIGN REPLACEMENT PERCENT TIME:

PROJECT NO: C R600-175                    

FY 2002 R-6 SIGN REPLACEMENT

NAME OF ROAD: C470

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

ROCKY MOUNTAIN SIGNING CO. INC. PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 04/26/2002

10335 SO. PROGRESS WAY DATE LET 03/07/2002 DATE WORK BEGAN 04/26/2002

 DATE AWARDED 03/26/2002 DATE TIME STOPPED 06/28/2002

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 06/28/2002

PARKER CO 80134     303/840-9877 DATE NOTICE TO PROCEED 04/26/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 186,533.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 199,713.00 NON-PARTICIPATING 47,504.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -467.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.69

WORK DAYS

WORK DAYS

95.34%

8,700.00

47,504.00

47,504.00

47,036.99

$

$

$

$

0.00

177,833.00

177,833.00

0.00

177,833.00

-629.18

0.00

177,203.82

0.00

AMOUNT DUE 177,203.82 47,036.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,036.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

44.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65



CONTID: C13792         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13792-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R600-175                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 0.000

4.000

202-00810  
 

8.000

EACH

450.00000 1,800.004.000

1,800.00

0010 REMOVAL OF CONCRETE FOOTING 0.000

0.000

202-00900  
 

1.000

EACH

800.00000 0.000.000

0.00

0015 *REMOVAL OF GUARDRAIL TYPE 3 376.000

0.000

202-01130  
 

376.000

LF  

4.50000 1,692.00376.000

0.00

0020 *REMOVAL OF END ANCHORAGE 5.000

0.000

202-01300  
 

5.000

EACH

125.00000 625.005.000

0.00

0025 POTHOLING 1.000

0.000

203-01597  
 

1.000

HOUR

116.00000 116.001.000

0.00

0030 EROSION BALES (WEED FREE) 3.000

0.000

208-00011  
 

3.000

EACH

20.00000 60.003.000

0.00

0035 SILT FENCE 100.000

0.000

208-00020  
 

100.000

LF  

5.00000 500.00100.000

0.00

0040 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.750

ACRE

700.00000 0.000.000

0.00

0045 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.750

ACRE

600.00000 0.000.000

0.00

0050 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

13.000

LB  

5.00000 0.000.000

0.00

0055 *DRILLED CAISSON (42 INCH) 38.000

0.000

503-00042  
 

38.000

LF  

220.00000 8,360.0038.000

0.00
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PCN: 13792-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R600-175                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (48 INCH) 120.100

0.000

503-00048  
 

120.000

LF  

250.00000 30,025.00120.100

0.00

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,358.000

0.000

606-00301  
 

2,358.000

LF  

12.50000 29,475.002,358.000

0.00

0070 *GUARDRAIL TYPE 4 30.000

20.000

606-00400  
 

50.000

LF  

220.00000 11,000.0050.000

4,400.00

0075 *END ANCHORAGE TYPE 3D 6.000

0.000

606-01340  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0080 *TRANSITION TYPE 3G 5.000

0.000

606-01370  
 

5.000

EACH

800.00000 4,000.005.000

0.00

0085 *END ANCHORAGE (NONFLARED) 11.000

0.000

606-02003  
 

11.000

EACH

1,650.00000 18,150.0011.000

0.00

0090 *1-1/4 INCH ELECTRICAL CONDUIT 60.000

160.000

613-00125  
 

220.000

LF  

22.00000 4,840.00220.000

3,520.00

0095 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 783.000

0.000

613-01200  
 

975.000

LF  

12.00000 9,396.00783.000

0.00

0100 *PULL BOX (16"X24"X12") DEEP 15.000

0.000

613-07026  
 

15.000

EACH

275.00000 4,125.0015.000

0.00

0105 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

14.000

613-70250  
 

14.000

EACH

550.00000 7,700.0014.000

7,700.00

0110 SIGN PANEL (CLASS III) (INSTALL ONLY) 0.000

990.000

614-00028  
 

990.000

SF  

5.00000 4,950.00990.000

4,950.00
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PCN: 13792-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R600-175                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 0.000

8.000

614-32900  
 

8.000

EACH

2,200.00000 17,600.008.000

17,600.00

0120 *CONSTRUCTION SURVEYING 0.500

0.500

625-00000  
 

1.000

L S 

1,500.00000 1,500.001.000

750.00

0125 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0130 FLAGGING 134.000

56.500

630-00000  
 

209.500

HOUR

20.00000 3,810.00190.500

1,130.00

0135 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

25.00000 0.000.000

0.00

0140 TRAFFIC CONTROL MANAGEMENT 18.000

8.000

630-00012  
 

32.000

DAY 

375.00000 9,750.0026.000

3,000.00

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

5.400

630-80343  
 

11.000

EACH

50.00000 495.009.900

270.00

0150 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

350.00000 315.000.900

140.00

0155 DRUM CHANNELIZING DEVICE 2.500

2.000

630-80360  
 

5.000

EACH

25.00000 112.504.500

50.00

0160 TRAFFIC CONE 48.500

38.800

630-80380  
 

97.000

EACH

5.00000 436.5087.300

194.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13792-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R600-175                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A OJT COLORADO PROGRAM 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ELECTRIC SERVICE 0.000

0.000

700-70190  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 ADDED ITEM (LUMP SUM)/ ASPHALT REMOVAL AND PATCH 
PAVING INFRONT OF GUARDRAIL TYPE4

0.000

1.000

900-00014  
 

1.000

L S 

2,000.00000 2,000.001.000

2,000.00

CAT 177,833.0047,504.00186,533.00CURRENT AMT0200 $ $ $

$ 177,833.0047,504.00$186,533.00$CURRENT AMTPROJECT TOTAL


